
Meeting: Honolulu International Airport — HDOT-Airport Operations Division 

Date: August 17, 2009 

Purpose: Runway clearance — 22R/4L and 22L/4R 

Attendees: 
HDOT-Airport: 	James Pratt, Airside Operations Manager; Brain Ishii, 

Consultant — Bowers and Kabota 
HHCTCP: Harvey Berliner, Ryan Tam 

Gary Takahashi (RMT) and Jim Dunn (PB) 

Minutes: 

Background: FIHCTCP asked for the meeting with HDOT-Airport Operations to clarify 

the runway 22R/4L and 22L/4R clearance requirements relative to the proposed transit 

guideway and station along Aolele Street. FTA commented in their review of HHCTCP 

administrative draft FEIS that the project should address FAA required clearances. In 

review of the FAA AC 150/5300-13 regulations there seemed to be discrepancies 

between clearance map provided by HDOT-Airport and the FAA regulation. The 

purpose of the meeting was to resolve these design discrepancies. 

Key Interpretations/Direction: 

• The Airport Zoning Map, dated August 28, 1998 is current and indicates the 

governing clearances required for runway 22R14L and 22L14R, and is incompliance 

with FAA AC 150/5300 — 13. 

• Both runways prohibit departures in the mauka direction for large commercial 

aircraft (Categories A thru D). Therefore the departure slope requirements found in 

FAA AC 150/5300 — 13 for this type of aircraft does not apply. This parameter is 

critical as it eliminates the most restrictive slope angles (1:40). 

• The amended Runway Protection Zone (RPZ) requirement of FAA AC 150/5300 — 

13, which extends the clearance zone to 1700-feet, applies to runway 22L/4R due 

to the type aircraft using this runway. The RPZ for runway 22R14L remains at 

1000-feet. The proposed rail transit guideway and station fall within this amended 

RPZ. The transit project must obtain a waiver from the FAA to construct in the 

RPZ. 
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• The FAA Part 77 requires 23-feet clearance crossing railroads. Part 77 does not 

distinguish between freight railroads and transit. The project should seek a FAA 

waiver to reduce this clearance to a more appropriate transit vehicle. 

• Upon review of HHCPCT drawings, it was the opinion of Airside Operations that 

the transit guideway and station would not impact flight operations, and HHCTCP 

should apply for the necessary waivers as early as possible so not delay its 

schedule. 

• HHCTCP needs to submit a Form 7460-1 to the FAA for the required waivers. 

Airport Operations stated that they would support the waiver request 

Next Steps: 

• 1-11-1CTCP will complete FAA Form 7460-1, Notice or Proposed Construction or 

Alteration and submit to FAA to begin action to obtain FAA approval and the 

necessary waivers for the proposed rail transit alignment. 

• HHCTCP will advise HDOT-Airport of our progress with FAA and will invite 

HDOT-Airport to any meetings involving FAA. 

• The airport will provide a letter to HHCTCP that we have met and are satisfying all 

of the airport requirements. 

Jim Dunn 

August 18, 2009 
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